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ESTIMATE RUN 04/02/2008

ESTIMATE SUMMARY 11:57:19

CONTID: C16448         ESTIMATE NO: 0001 PROG 2005

PCN: 16448-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CHATFIELD STATE PARK; MAIN RD PERCENT TIME:

PROJECT NO: CCR600-303                    

CHATFIELD STATE PARK; MAIN RD

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 04/02/2008 DATE TIME STARTED 03/10/2008

1707 COLE BOULEVARD SUITE 100 DATE LET 01/31/2008 DATE WORK BEGAN 03/10/2008

 DATE AWARDED 02/19/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/04/2008 DATE ACCEPTED

GOLDEN CO 80401     303/985-1070 DATE NOTICE TO PROCEED 03/10/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 676,782.74 PARTICIPATING $ $ 20,675.00

AWARD PROJECT AMT: 521,358.25 NON-PARTICIPATING 84,584.80

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,682.59

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.29

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/16/2008 ??:??:??

5/16/2008 ??:??:??

15.55%

571,522.94

105,259.80

105,259.80

102,577.21

$

$

$

$

20,675.00

84,584.80

105,259.80

0.00

105,259.80

-2,682.59

0.00

102,577.21

0.00

AMOUNT DUE 102,577.21 102,577.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 102,577.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

24.0
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PCN: 16448-BID    ESTIMATE RUN 04/02/2008

PROJECT: CCR600-303                    ESTIMATE NO: 0001 11:57:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 2.000 0.000

EACH 2.000 220.00

110.00000 2.000 220.00

202-00001  
 

0010 *REMOVAL OF ASPHALT MAT 1,588.000 0.000

SY  0.000 0.00

11.00000 0.000 0.00

202-00220  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 1,150.000 0.000

SY  0.000 0.00

2.90000 0.000 0.00

202-00240  
 

0020 *REMOVAL OF GROUND SIGN 15.000 0.000

EACH 15.000 1,210.50

80.70000 15.000 1,210.50

202-00810  
 

0025 *REMOVAL OF GUARDRAIL TYPE 3 700.000 0.000

LF  700.000 1,505.00

2.15000 700.000 1,505.00

202-01130  
 

0030 *CLEAN CULVERT 1.000 0.000

EACH 0.000 0.00

1,935.00000 0.000 0.00

202-04002  
 

0035 *UNCLASSIFIED EXCAVATION (SPECIAL) 2,775.000 0.000

CY  1,800.000 14,580.00

8.10000 1,800.000 14,580.00

203-00040  
 

0040 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,382.000 0.000

CY  1,106.000 12,497.80

11.30000 1,106.000 12,497.80

203-00060  
 

0045 *PROOF ROLLING 5.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01100  
 

0050 *BLADING 30.000 0.000

HOUR 0.000 0.00

145.00000 0.000 0.00

203-01500  
 

0055 *POTHOLING 20.500 0.000

HOUR 20.500 2,767.50

135.00000 20.500 2,767.50

203-01597  
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PCN: 16448-BID    ESTIMATE RUN 04/02/2008

PROJECT: CCR600-303                    ESTIMATE NO: 0001 11:57:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *TOPSOIL 403.000 0.000

CY  0.000 0.00

14.00000 0.000 0.00

207-00205  
 

0065 *EROSION LOG (12 INCH) 2,500.000 0.000

LF  201.000 783.90

3.90000 201.000 783.90

208-00002  
 

0070 *SILT FENCE 3,300.000 0.000

LF  1,841.000 1,748.95

0.95000 1,841.000 1,748.95

208-00020  
 

0075 *STABILIZED CONSTRUCTION ENTRANCE 5.000 0.000

EACH 2.000 2,370.00

1,185.00000 2.000 2,370.00

208-00070  
 

0080 *EROSION CONTROL SUPERVISOR 50.000 0.000

HOUR 1.000 50.00

50.00000 1.000 50.00

208-00205  
 

0085 *TEMPORARY BERMS 7,614.000 0.000

LF  7,614.000 8,375.40

1.10000 7,614.000 8,375.40

208-00300  
 

0090 *RESET GROUND SIGN 6.000 0.000

EACH 1.000 115.00

115.00000 1.000 115.00

210-00810  
 

0095 ADJUST MANHOLE 2.000 0.000

EACH 0.000 0.00

485.00000 0.000 0.00

210-04010  
 

0100 *SEEDING (NATIVE) 5.900 0.000

ACRE 0.000 0.00

3,735.00000 0.000 0.00

212-00006  
 

0105 *MULCHING (WEED FREE HAY) 5.000 0.000

ACRE 0.000 0.00

495.00000 0.000 0.00

213-00002  
 

0110 *MULCH TACKIFIER 1,000.000 0.000

LB  0.000 0.00

1.65000 0.000 0.00

213-00061  
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PCN: 16448-BID    ESTIMATE RUN 04/02/2008

PROJECT: CCR600-303                    ESTIMATE NO: 0001 11:57:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,982.000 0.000

SY  0.000 0.00

1.60000 0.000 0.00

216-00041  
 

0120 HERBICIDE TREATMENT 30.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

217-00020  
 

0125 *AGGREGATE BASE COURSE (CLASS 6) 758.000 0.000

CY  0.000 0.00

15.60000 0.000 0.00

304-06007  
 

0130 HOT MIX ASPHALT (PATCHING) (ASPHALT) 438.000 0.000

TON 0.000 0.00

69.70000 0.000 0.00

403-00720  
 

0135 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 2,758.000 0.000

TON 0.000 0.00

54.75000 0.000 0.00

403-34741  
 

0140 EMULSIFIED ASPHALT (SLOW-SETTING) 1,780.000 0.000

GAL 0.000 0.00

1.00000 0.000 0.00

411-10255  
 

0145 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 648.000 0.000

LF  0.000 0.00

15.05000 0.000 0.00

606-00301  
 

0150 *END ANCHORAGE (NONFLARED) 6.000 0.000

EACH 0.000 0.00

1,935.00000 0.000 0.00

606-02003  
 

0155 *FENCE (TEMPORARY) 200.000 0.000

LF  174.000 374.10

2.15000 174.000 374.10

607-11580  
 

0160 *DELINEATOR (TYPE I) 2.000 0.000

EACH 0.000 0.00

21.50000 0.000 0.00

612-00001  
 

0165 *SIGN PANEL (CLASS I) 70.000 0.000

SF  0.000 0.00

17.20000 0.000 0.00

614-00011  
 



CONTID: C16448         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16448-BID    ESTIMATE RUN 04/02/2008

PROJECT: CCR600-303                    ESTIMATE NO: 0001 11:57:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TIMBER SIGN POST 4X4 INCH 324.000 0.000

LF  0.000 0.00

9.70000 0.000 0.00

614-00044  
 

0175 *BOLLARD 4.000 0.000

EACH 0.000 0.00

855.00000 0.000 0.00

622-00270  
 

0180 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.500 5,750.00

11,500.00000 0.500 5,750.00

625-00000  
 

0185 *MOBILIZATION 1.000 0.000

L S 0.500 15,840.00

31,680.00000 0.500 15,840.00

626-00000  
 

0190 *EPOXY PAVEMENT MARKING 86.000 0.000

GAL 0.000 0.00

75.30000 0.000 0.00

627-00005  
 

0195 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 86.000 0.000

GAL 0.000 0.00

32.30000 0.000 0.00

627-00012  
 

0200 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) 

48.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

627-30324  
 

0205 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 490.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

627-30329  
 

0210 *FLAGGING 1,728.000 0.000

HOUR 118.500 2,678.10

22.60000 118.500 2,678.10

630-00000  
 

0215 *TRAFFIC CONTROL INSPECTION 22.000 0.000

DAY 3.000 274.50

91.50000 3.000 274.50

630-00007  
 

0220 *TRAFFIC CONTROL MANAGEMENT 54.000 0.000

DAY 8.000 4,160.00

520.00000 8.000 4,160.00

630-00012  
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PCN: 16448-BID    ESTIMATE RUN 04/02/2008

PROJECT: CCR600-303                    ESTIMATE NO: 0001 11:57:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000

EACH 1.000 120.00

120.00000 1.000 120.00

630-80335  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 43.000 0.000

EACH 20.500 1,323.28

64.55000 20.500 1,323.28

630-80341  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 2.000 0.000

EACH 1.000 86.10

86.10000 1.000 86.10

630-80342  
 

0240 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 0.000

SF  40.000 646.00

16.15000 40.000 646.00

630-80344  
 

0245 *DRUM CHANNELIZING DEVICE 40.000 0.000

EACH 7.000 150.50

21.50000 7.000 150.50

630-80360  
 

0250 *TRAFFIC CONE 300.000 0.000

EACH 25.000 135.00

5.40000 25.000 135.00

630-80380  
 

0255 F/A ANTICIPATED CMO 79,460.790 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0260 F/A MINOR CONTRACT REVISIONS 35,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0265 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0270 F/A ASPHALT PAVEMENT INCENTIVE 5,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0275 F/A FUEL COST ADJUSTMENT 5,000.000 0.000

F A 235.970 235.97

1.00000 235.970 235.97

700-70016  
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PCN: 16448-BID    ESTIMATE RUN 04/02/2008

PROJECT: CCR600-303                    ESTIMATE NO: 0001 11:57:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ROADWAY SMOOTHNESS INCENTIVE 3,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0285 F/A ON-THE-JOB TRAINEE 300.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0290 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0295 F/A EROSION CONTROL 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0300 F/A ADJUST UTILITY 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0305 F/A TREE TRIMMING 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70420  
 

0400 TIMBER SIGN POST 6X6 INCH 0.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

614-00066  
 

0405 GUARDRAIL TYPE 7 (TEMPORARY) 640.000 0.000

LF  320.000 4,787.20

14.96000 320.000 4,787.20

630-80376  
 

0410 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 0.000

EACH 1.000 1,800.00

1,800.00000 1.000 1,800.00

630-85006  
 

CAT 0200 $84,584.80 84,584.80CURRENT AMT 656,107.74 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 20,135.00

20,135.00000 1.000 20,135.00

620-00012  
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PCN: 16448-BID    ESTIMATE RUN 04/02/2008

PROJECT: CCR600-303                    ESTIMATE NO: 0001 11:57:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 SANITARY FACILITY 1.000 0.000

EACH 1.000 540.00

540.00000 1.000 540.00

620-00020  
 

CAT 0400 $20,675.00 20,675.00CURRENT AMT 20,675.00 $$

PROJECT TOTAL 105,259.80 $ 105,259.80CURRENT AMT 676,782.74 $$


